T Washington State .

" Department of Transportation Field Note Record
Contract No. Station Mile/Line: Staked by Date

C-9385 476+39 / 480+21 LW 90/134N Bridge Others

Calculated by Date Work Started Date Work Completed Date

Brad E. Schut 3/1/2021 10/7/2019 9/22/2020

Inspector Date Reviewed by Date

Brad E. Schut 12/21/2020 Clint Bucknell 3/5/2021

Checked by Date Materials Mgr. Date Materials

E. Knudson 3/10/2021 Rob Florence 3/15/2021 Yes

Bid Iltem 017
CONC. CLASS 4000D FOR CONCRETE OVERLAY

Group # 4

Cubic Yards (C.Y.)

Estimate # 24

$/Unit: $1,950.00 - Round to nearest Hundredth

Date / Station / Calc / Quantity

Bridge 90/134N

Quantity Placed = 89C.Y.

Concrete was poured high along the curb lines on the 90/134N Bridge Deck. As a result, the concrete had to be profile ground to meet the plan bridge deck
elevations and so runoff water would flow to the bridge drains.

This quantity is to be deducted from the total quantity as follows:

90/134N Bridge along the north curb line = 297.33' x average width of 4.90' x average depth of (0.08 cut at curb line going to 0) = (297.33' x (0.08'+0'")/2 x
4.90")/27cylcf = 2.16C.Y.

90/134N Bridge along the south curb line = 297.33' x average width of 4.60' x average depth of (0.06 cut at curb line going to 0) = (297.33' x (0.06'+0')/2 x
4.60")/27cylcf = 1.52C.Y.

Total deduction 2.16 C.Y. + 1.52 C.Y.=3.68 C.Y.

Total 89 C.Y.-3.68C.Y.=85.32 C.Y.

Okay to pay 85.32 C.Y.

See attached backup

Shipment Tag/Stamp # Make/Model/Product #
Item Material Brand Manufacturer Brand Name / [RAMS/QP |Code|Basis of Acceptance
Num Name/Model Type Model Type |L Ref. No. Accept Used ENR # Date Quan.
Y/N (Office Use)
017.01 | Concrete Class ECP 313B RAM- Acceptance Yes | FNR-0214 8/21 20.5
4000D w/ air 0008.1 per Stnd.
Spec. 6-02.3
313B
(5)
017.01 [Concrete Class ECP 313B RAM- Acceptance Yes | FNR-0215 8/25 225
4000D w/ air 0008.1 per Stnd.
Spec. 6-02.3
313B
(5)
017.01 ECP 313B Yes |FNR-0216 | 9/22 46




Concrete Class RAM- Acceptance
4000D w/ air 0008.1 per Stnd.
Spec. 6-02.3
5)
Item Num [Item Description Grp |Date Work Unit ]Quantity [Ledger Posted By Checked By Est. No.
Completed Entry No. | pit. Date Init. Date
0017 CONC. CLASS 4000D FOR 4 3/5/21 C.Y. ]85.32 984 EK 3/10/21 27
CONCRETE OVERLAY

Attachments

i)

9385 Bl 17 Con. 4000D
Overlay 90-134N .xlsx
Microsoft Excel
Worksheet

10.9 KB

DOT Form IP 422-635ER EF
Revised 4/2009



C9385

Date Ticket Mix
8/21/2020 CDT-24253 313b
8/21/2020 CDT-24258 313b
8/21/2020 CDT-24262 313b
8/21/2020 CDT-24268 313b
8/21/2020 CDT-24276 313b
8/25/2020 CDT-24316 313b
8/25/2020 CDT-24317 313b
8/25/2020 CDT-24320 313b
8/25/2020 CDT-24328 313b
9/22/2020 CDT-24729 313b
9/22/2020 CDT-24730 313b
9/22/2020 CDT-24732 313b
9/22/2020 CDT-24737 313b
9/22/2020 CDT-24740 313b
9/22/2020 CDT-24743 313b
9/22/2020 CDT-24746 313b
9/22/2020 CDT-24750 313b

Deductior



BI# 17 Class 4000D Overlay - 90/134N

Pit Quantity Placed Comments
ECP, S-304Cle Elum, WA., 10 Accepted
ECP, S-304Cle Elum, WA,, 3 Accepted
ECP, S-304Cle Elum, WA., 1.5 Accepted
ECP, S-304Cle Elum, WA,, 0 Rejected Out of Spec. on Air
ECP, S-304Cle Elum, WA., 6 Accepted
ECP, S-304Cle Elum, WA,, 6 Accepted
ECP, S-304Cle Elum, WA., 6 Accepted
ECP, S-304Cle Elum, WA,, 6 Accepted
ECP, S-304Cle Elum, WA., 4.5 Accepted [Clean up load 2.5 C.Y sent back
ECP, S-304Cle Elum, WA,, 6 Accepted
ECP, S-304Cle Elum, WA., 6 Accepted
ECP, S-304Cle Elum, WA,, 4 Accepted [Concrete 2CY sent back by Kuney
ECP, S-304Cle Elum, WA., 6 Accepted
ECP, S-304Cle Elum, WA,, 6 Accepted
ECP, S-304Cle Elum, WA., 6 Accepted
ECP, S-304Cle Elum, WA,, 6 Accepted
ECP, S-304Cle Elum, WA., 6 Accepted
Total C.Y. 89
1 due to profile grinding C.Y. -3.68
Payment Total C.Y. 85.32




